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Overall planning five tenders

Focusing on Borssele Alpha

Focusing on Borssele
Alpha up to Tender Open  

Expert Meeting  – 18 march 2015: 



Internal planning TenneT1



1 Internal planning TenneT



• Design choices 
• Contracting
• Regulations
leading up to Tender Open

2015 2016 2017 2018 2019

BorsseleAlpha planning

Practical alignment 
/ implementation
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2 TenneT – Developer interaction



Soil / wind investigation & EIA Tender

Consideration / consultation         Basic design. ATO / REA

Bid / design preparation                 Basic desi gn                      Tender

Mar Apr May Jun Jul Aug Sep Oct Nov
a b

OWF

RVO

3 TenneT – Developer – RVO interaction detail

T.1 Voltage level

T.2 # of J tubes / bays

T.3 Point of Common Coupling

T.5 Operation of Bays

T.6 Protection

T.7 Implementation RfG code

T.8 SCADA

T.9 Metering

T.10 Data links / communication

T.11 Overplanting

T.12 Redundancy / availability

P.1 Planning

O.1 Innovation

O.2 Stranded asset mitigation

Geophys / geotech data

Concept site decision

T.4 Access to platform

T.13 Installation interface management

T.14 O&M interface management

P.1 Planning

L.1 ATO / REA

L.2 Initial Investment Plan

Wind data

Final site decision



This overview relates to topics for which an interf ace choice made by TenneT influences the design 
and/or business case of the project developers. Whi ch topics are unidentified in this overview?

Please have a look at the planning of these topics over time. In case of any delays in this planning –
which topic cannot be delayed since it will cause a  full stop in your design planning?

no v dec jan feb mar apr may jun jul sep o ct no v

T.1 Voltage level I. Inform

T.2 # of J tubes / bays D. Discuss

T.3 Point of Common Coupling N. Notify

T.4 Access to platform Closed

T.5 Operation of Bays

T.6 Protection

T.7 Implementation RfG code

T.8 SCADA

T.9 Metering

T.10 Data links / communication

T.11 Overplanting

T.12 Redundancy / availability

T.13 Installation interface management

T.14 O&M interface management

P.1 Planning

L.1 ATO / REA

L.2 Initial Investment Plan

O.1 Innovation

O.2 Stranded asset mitigation



2015 2016 2017 2018 2019

• Bid to construction
• Focusing on TenneT & Developer 
• Requirements before / after FID

Next Expert Meeting

BorsseleAlpha planning

• Design choices 
• Contracting
• Regulations
leading up to Tender Open

Practical alignment 
/ implementation

1

2


